Arizona School Facilities Board
New Construction Project Sheet

County  Yavapai District  Humboldt Unified District CTD 130222
Project - -
Project | 130222000-9999-001N Comp leted
School Name Granville Elementary CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-5 650 58,500 80 731 $102.30 2006

School Site |Land assistance needed.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
3/1/01 11/4/04 11/15/04 11/30/04 2/28/06
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $5,984,550
11/4/04 Additional SFB Funding $443,780
11/4/04 Other ($21,892)
11/4/04 Other $21,892
12/2/04 Additional SFB Funding $177,720
12/2/04 Other $624,042
1/5/06 Additional SFB Funding $135,198
2/2/06 Additional SFB Funding $178,867
Total New Construction Funding $7,544,157
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $7,544,157
Comments

CM at Risk. Originally approved for FY 04, but delayed due to lack of ADM growth. Designs submitted
to SFB staff reflected a SF amount under SFB approval by 214 SF (which decreases capacity by 2
students and decreases funding by $21,892). Architect told SFB staff architect that 214 SF would be
added to project. Additional [estimated] funding for site specific requirements approved 11/4/04, but
increased 12/2/04 after hard bids were received. Additional funding also approved 12/2/04 for project's
low bid coming in over formula amount.
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Arizona School Facilities Board

New Construction Project Sheet

County  Yavapai District  Humboldt Unified District CTD 130222
Project - -
Number 130222000-9999-004N CO NC eptu al
School Name Not Assigned CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-5 550 49,500 80 $131.13 2011
School Site |Land assistance required.
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $6,490,935
Total New Construction Funding $6,490,935
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $6,490,935
Comments

Not Assigned

[NA
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Arizona School Facilities Board
New Construction Project Sheet

County  Yavapai District  Humboldt Unified District CTD 130222
Project - -

Project | 130222000-9999-005N On Hold

School Name Pronghorn CM At Risk: |:|

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 6-8 722 69,796 80 $121.20 2015
School Site |Land assistance needed.
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
1/5/06
Architect Name  Not Assigned Contractor Name Not Assigned

Funding Sources

Site Acquisition Not Included

Original New Construction Funding $8,459,275
Total New Construction Funding $8,459,275
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $8,459,275
Comments

Originally approved to open FY 09.
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Arizona School Facilities Board
New Construction Project Sheet

County  Yavapai District  Humboldt Unified District CTD 130222
Project - -
Project | 130222000-9999-201N Comp leted
School Name Bradshaw Mountain High School East CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Core 9-12 600 98,515 112 880 $119.54 2003

School Site |Project number 130222-202. The site is located on the south side of Highway 89A east of
the Coyote Springs Elementary School in Humboldt, Arizona.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
2/3/00 9/1/01 10/1/01 11/1/02
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $11,776,483
Total New Construction Funding $11,776,483
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $11,776,483
Comments

Core facility for 1,200 students with classroom space for 600. The capital plan submitted by the district
requested a full high school for the fall of 2001.
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